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SUMMARY 

Oil During this reporting period, USAID-Tarabot further developed and integrated its support to the 

Ministry of Oil (MoO), refining its overall vision and goals with the aim of increasing oil revenues 

through immediate practical solutions to existing oil sector deficiencies and problems. USAID-Tarabot 

is working closely with senior officials in the Iraqi Oil sector to overcome difficulties in project 

implementation and contracting by applying project management techniques, and resolving contract 

disputes. USAID-Tarabot is also assisting selected ministry directorates in organizational development 

of their contracts departments, drafting job descriptions for their staff. Coordination continues with 

these directorates to clarify and improve the roles, responsibilities and lines of authority within MoO. 

Additionally, outdated, harmful, and contradictory laws, regulations, and instructions are being 

reviewed with the aim of transferring powers from higher to lower levels of the bureaucracy. In the 

main time, USAID-Tarabot continues its support to MoO staff to qualify them and completes the steps 

of the PMP certificate exam. 

 

Procurement USAID-Tarabot continued providing technical support to MoP Help Desk on using 

the consultant services on the standard bidding documents (SBD’s) and delivering technical assistance 

to GoI entities. USAID-Tarabot also assists MoP on the PPP program by delivering a technical support 

and helps them to conduct this program. 

 

Iraq Development Management System the MoP continues the rollout of the Iraq 

Development Management System (IDMS). The system enhances the transparency and management of 

Iraq’s capital investment portfolio, allowing more efficient monitoring and control of public funds. 

USAID-Tarabot and the MoP IDMS team are in the final phase of evaluating the features of the IDMS 

before acceptance of the system. Reports were generated, and deficiencies are being discussed with 

Synergy.  

 

 

Events: USAID-Tarabot   project engaged in a variety of activities during February:  

 

 Total Events: USAID-Tarabot teams held (137) events; representing (12) workshop and (125) 

meetings.  

 Locations: (80) of these events were held at locations in Baghdad, while (57) events were 

delivered in Basrah.  

 Institutions: a total of (5) government institutions were involved in USAID-Tarabot   activities 

in February; representing (5) ministries.  

 USAID-Tarabot Technical Teams: The Procurement Advisory Unit implemented (9) 

events to support ministry of planning, (125) events were implemented by Oil Sector Team, 

and (3) events were implemented by IDMS Team.  
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1. RAPID IMPROVEMENTS OF THE OIL SECTOR REVENUES 

During February, 2016 USAID-Tarabot continued moving forward with the implementation of its 

technical assistance program to Ministry of Oil (MoO) and its state companies by identifying and 

implementing high-priority interventions with the potential to bolster oil revenues. 

1.1 Implementation of Critical Projects 

1.1.1 Provide Technical Assistance to MoO to Implement Technically Challenged 

and Troubled Export Projects 

 

 Expedite Completion of JICA SEALINE: (SOC): This month Tarabot followed up with 

the ever-important JICA Sealine project. Most recent progress was in January, when Leighton 

Offshore, Japanese consultants, UNDP representatives, and MoO officials met in Jordan and 

resolved the disputes over the onshore portion of the project as well as replaced Leighton 

Offshore with Habtoor Leighton to carry out the remainder of the project.   The project is about 

75% complete, with the offshore portion still under dispute. Though the 60km worth of offshore 

piping is mostly complete, the valve stations and Single Point Mooring (SPM) 4 are incomplete. The 

dispute centers on the design of the offshore pilings, as well as over contractor delays. All parties 

will meet again on March 20th in Dubai in an attempt to reach consensus on the design 

disagreement as well as to release the remaining equipment and material, which is currently held 

by the contractor in Dubai. SOC's project manager for this project expressed a desire for 

continued Tarabot involvement to assist in determining what kind of support they may need. 

 

 Expedite the Commission of Single Point Mooring (SPM) #5/Shipwreck Removal 

(SOC): Just as important as the JICA Sealine project is SOC's removal of the 

shipwreck/commissioning of SPM #5 project, which ground to a halt over contracting payment 

disputes with the company contracted to remove a shipwreck interfering with the commission of 

the SPM. The Dutch contracting company, Mammoet, had to remove their salvage barge for 

operational certification renewal, however the SOC was not in agreement over both this change 

as well as over internal Mammoet management restructuring that effected implementation of the 

work. The SOC wants a guarantee that the conditions of the contract will be honored despite the 

change in contracting management, which ceded the remaining work to a Mammoet subsidiary, 

Kool Mammoet. Otherwise the SOC remains open to discussing payments terms. Tarabot is 

assisting the SOC to coordinate and expedite consultation between themselves and the MoO legal 

department, as well as to provide general assistance to SOC on the contracting dispute. The 

commissioning of this SPM will add 900,000 barrels per day of export capacity, and is crucial to 

help realize Iraq's export potential. 
 

 Reduce Number of Days of Weather Outages: 
During this month, the DG of SOC and the General Company for Ports of Iraq (GCPI) approved 

USAID-Tarabot assessment report and recommendations regarding the rough weather outages: 

o Tugboats Captains Training: USAID-Tarabot has completed the technical evaluation of the 

offerors to provide the training for captains and pilots is working with officials from SOC & 

GCPI to complete the evaluation of the three vendors who will deliver the training of pilots 

and captains for the Rough Weather Outages project. One responder was excluded due to 

high cost, the final selected vendor will be chosen by the end of the week. Meanwhile, the list 

of participants for the tugboats piloting training has been finalized and sent.  

o Tugboats: USAID-Tarabot assisted to prepare the prequalification SBD for these tugboats, 

and the DG approved to submit the tender to open bidding. Please see the Tenders section 

for additional information, below. Tarabot is seeking approval to post on the dgMarket to 

subject the tender to recruit additional qualified vendors. In the meantime, there are eight 
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identified vendors which can procure the high specification tugboats. Tarabot is encouraging 

SOC to submit these companies to prequalification so as to not lose time in the vendor 

selection process. The MoO is exploring the possibility of a “lease-to-own” payment plan in 

order to fund this tender.  

o Standard Operating Procedures: Once training is completed, SOC and GCPI will develop 

an agreement about SOPs for rough weather operations. 

o Mooring points: SOC approved the design 

of the tugboat mooring points and initiated 

their fabrication. The test model is nearly 

complete, and if successful, manufacturing 

will begin on 19 additional points. 

o Ship Mooring Boats: South Oil Company 

has completed the installation of cranes 

at Khor Al Amiriyah Oil Terminal, and Al 

Basrah Oil Terminal, to store and deploy its 

four tanker-mooring boats. Tarabot identified 

the specialized boats as a significant asset in 

improving tanker loading time, and has 

worked with SOC to commission and install 

them on the terminals. 

 

SOC has been using rope-firing guns to secure the tanker mooring lines, but this is a hit and 

miss affair, and takes significantly longer than the specialized boats. The two-ton vessels 

can transport the heavy mooring ropes from tanker to terminals in most weather conditions, 

saving around an hour and a half per berthing operation. With over 450 such operations a 

year, SOC can save significant funds through such simple improvements to enhance their 

berthing efficiency. 

 

1.1.2 Improve MoO capacity in implementation of Technically Challenged and 

Troubled Refinery Projects 

 Basrah Reformer Spare Parts (SRC): The reformer is working much better 

now, with refinery-identified solutions resolving many of the issues. Since this 

remains an unapproved-by-the-MoO project and seems to require little assistance at 

this point, USAID-Tarabot recommends removing this project from the Workplan.  

 

 Basrah Incomplete Refinery Boiler System (SRC): USAID- Tarabot Senior Oil Refinery 

Advisor visited Nebraska Boilers to follow up on the collection of equipment, diagrams, and 

other materials required for the SRC Incomplete Boiler project. These crates of materials 

were purchased but never shipped after the contractor stopped work five years ago, and their 

delivery now will allow for SRC to immediately begin expediting and updating plans to 

complete this project.  

 Basrah Excess Salt Content Inhibiting Near and Long Term Production (SRC): 
USAID-Tarabot received a letter from SRC officially requesting technical assistance for this project 

last month. Meanwhile, USAID-Tarabot is following up with the SRC to implement a number of 

solutions to improve the desalter equipment efficiency.  Cancellation of an initiative to install 

dehydrators, thought by SRC to be the root of the problem, has saved SRC over $6 million USD.  

 

 Doura Isomerization Unit Project (MRC): At Doura Refinery USAID-Tarabot contacted 

EnergyServ, a Romanian company, requesting a technical and commercial quotation (to be sent 

directly to Daura Refinery) for crude heater cleaning. However, Tarabot has ceased engagement 

with this project due to concerns of interference from United Oil Products (UOP), contracted to 
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work with MRC, and Tarabot will recommend removing this project from the Workplan.  

 

 Doura Catalytic Reforming Unit Project: USAID-Tarabot requested MRC 

officials to develop a list of remaining and implemented work in order to complete the 

cost estimation. Regardless, the project will cost an exorbitant amount of money and 

there are significant contracting issues with UOP, working with MRC on this and several 

other initiatives, who is concerned about interference from Tarabot. It is recommended 

to remove this project from the Workplan. 

 

 Doura Heavy Boilers Project:  Greens Power Company, the contractor for this project, has 

still not responded to the letter written and submitted last month by the MRC with USAID-

Tarabot assistance, which requested bi-weekly progress reports, a detailed schedule, and drawings 

required for civil work. Their continued reticence makes it very difficult to make headway on this 

project, and it is recommended to remove this project from the Workplan.  

1.2 Improve MoO Procurement Procedures and Processes 

1.2.1 Develop Standard Bidding Documents (SBD) for the Oil Sector 

In an exciting and landmark accomplishment this month, after several meetings and follow-up 

investigations to determine the true need and requirements for a specialized SBD for the oil 

sector, the MoO approved the adoption of the MoP-issued SBDs. These SBDs, also constructed 

with USAID-Tarabot guidance, were compiled with the specific intention of being applicable to all 

government entities. Thanks to USAID-Tarabot support, the MoO has now instructed all state-

owned oil companies to adopt these SBDs. This move will improve the public procurement 

system for MoO, and help the ministry and its companies to reach the best international 

standards. 

1.2.2 Assist MoO in Preparing New Tenders 

 Supplying control equipment for the crude oil well – SOC 

This tender has been cancelled due to lack of qualified bidders, is will be removed from the 

Workplan. 

 

 Rehabilitation of the turbine units at Zubair 1 – SOC 

This month, USAID-Tarabot worked alongside the SOC to develop and fill the SBDs for 

their tender to rehabilitate the turbine unit at Zubair 1 depot—identified to be a better 

solution than replacing them outright. This workshop was well attended (14 members, 7 

male and 7 female), and resulted in a draft SBD, which was delivered to the engineering   

department so add additional minor details as needed. This tender will be open to 

general invitation, and is funded with $18.5 million USD, and has been approved from 

the financial division of SOC. It should be posted on the dg Market in the coming month. 

  

 Purchase of Six Tugboats – SOC: This month USAID-Tarabot assisted to prepare the 

prequalification SBD for these tugboats, and the DG approved to submit the tender to open 

bidding. Tarabot is seeking approval to post on the dgMarket to subject the tender to recruit 

additional qualified vendors. In the meantime, there are eight identified vendors which can procure 

the high specification tugboats. Tarabot is encouraging SOC to submit these companies to 

prequalification so as to not lose time in the vendor selection process. The MoO is exploring the 

possibility of a “lease-to-own” payment plan in order to fund this tender. 

 

 New 21 Km crude oil pipeline from Zubair to SRC: The joint committee of SOC, SRC, 

and SCOP is conducting the survey to alter the pipeline path from Zubair 1 to SRC. Zubair 2 will 

support Zubair 1 if needed. The survey takes significant time to complete, but once finished, SOC 
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will invite SCOP to implement the project. Tarabot stands ready to assist with procurement 

assistance once the SOW is updated to reflect the updated pipeline path. 
 

 Fuel Oil for Furnace – SRC: Last month, USAID-Tarabot worked with SRC to develop the 

cost estimation of the fuel furnace, valued at $4.4 million USD. This important development will 

enable the process of developing the SBD to be ready for the tender to be announced whenever 

funding becomes available. However, this is a low priority tender for the SRC, and may not be 

ready for SBD development until late March or early April. 

 

 Desalination of Sea Water – SRC: Funding is available for this project, which was identified 

as a top priority tender. Tarabot assisted with the cost estimation, valued at $14.35 million USD. 

The EPC SBD is prepared, as well as a limited bidding document. Tarabot is working with SRC to 

adapt a turnkey SBD for this project as well, which may be a more appropriate SBD for this 

tender.   

 

 Flare Gas Recovery – MRC:  USAID-Tarabot is assisting to complete the technical SOW to 

combine the tenders for the new flare stack with the flare gas recovery unit. Cost estimation has 

been calculated to be $4.44 million USD and this will enable the process of developing the SBD to 

be ready for the tender to be announced whenever funding becomes available.   
 

 Nitrogen unit - MRC: 

This month Tarabot prepared the SBD of prequalification. Tarabot is assisting now to develop 

the SBD for EPC in the coming weeks. This will be MRC’s first project to utilize the MoP-

issued SBDs. With Tarabot guidance, cost estimate was determined at $2 million USD. 

 

 MLDW, iso de-waxing – MRC: This project has been cancelled by MoO due to lack of 

funding, and will be removed from the Workplan. 

 

 Bin Omar Depot – SCOP: 

Tarabot met with SCOP’s project manager of the Bin Omar Depot project. SCOP sent a direct 

invitation to 9 companies (3 from China, 2 from Korea, and 1 each from Italy, France and Japan) to 

probe interest in paying in yearly installments for this tender, which is estimated at around $1 

billion USD, to build 55 storage tanks at Bin Omar. 

 Gas compression stations project for OPC: USAID-Tarabot this month has helped OPC to 

complete the consultant version SBD, a Request for Proposals (RFP), and after some minor 

amendments to the Terms of Reference (TOR), the tender should be ready for posting within the 

next month. The funds have been allocated for this project, so Tarabot will be following up with 

OPC to assist as possible with the technical TOR modifications. 
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 1.2.3 Implement an Effective Procurement System at MoO 

 

 Organizational Structure: This month Tarabot began work with MRC’s procurement 

depart for internal restructuring, and will continue this effort it through the following month.  

  

 Procurement plan: USAID-Tarabot received this 

month the approved procurement plan of SRC and 

SCOP. The plan provides a framework of tenders 

for the coming year, with fixed implementation 

dates, and a timeframe for each step. USAID-

Tarabot continued its guidance on procurement 

planning through various workshops throughout 

the month for several SOEs.   

 

 MoP Regulations and Instructions: This 

month, USAID-Tarabot completed a regulation 

workshop on Feb 14-18, 2016 for members from 

SOC and SRC regarding government contracts no.2 of 2014. Over 100 employees from 13 

southern oil companies attended, including the Deputy Manager of the SOC and the Director 

of Inspector General’s Office, who gave opening speeches. USAID-Tarabot has already made 

recommendations to the MoP and the GGCD, concerning inadequacies in the 2014 

regulations, and feedback from the workshops will contribute to further recommendations. 

 

 Reporting and Archiving Systems: This month, with Tarabot guidance, the MRC approved 

and adopted new reporting and archiving systems, two components of Tarabot’s 11 element 

program for procurement reform. Tarabot is at work at the OPC to accomplish similar results. 

 

1.3 Improve Projects Execution 

1.3.1 Provide TA to MoO to Improve Implementation of Ongoing delayed 

Projects 

 Al-Fao Depot – 16 tanks – SCOP (increases crude oil storage capacity by 360,000 

bpd): This month USAID-Tarabot Tarabot visited SCOP to discuss the Al Fao Depot (16 tanks) 

project with Mr. Subhi Al Ganim, from the Follow Up department, as well as with members of the 

Planning department to discuss the financial obstacles of the project. As a result of this meeting, 

Tarabot was able to meet with MoP representative, Mr. Ali Hussein, head of the Energy and Oil 

division within MoP, to present and discuss proposed solutions for SCOP to allocate a budget for 

the project. SCOP will prepare a report detailing the total annual accumulated cost of the project 

up to the end of 2015, as well as indicate the amount of funds returned to the Development Fund 

of Iraq for non-performance and penalties. SCOP will then submit a detailed checklist of the 

completed work, a bill of quantities for remaining work, and then update the project cost 

estimate. These documents will be sent by March 10, 2016. 
 

 Al-Fao Depot (implemented by Ibn Majed) – 8 tanks – SOC (increases 

crude oil storage capacity by 180,000 bpd): This month, USAID-Tarabot 

worked alongside SOC to develop a project recovery plan along with upgraded 

tracking systems. The recovery plan will be submitted next month for SOC’s DG 

approval. 
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 Al-Lhaes and AL-Sabaa field extension project SCOP (increase crude oil 

production by 180 thousand bpd): USAID-Tarabot advisors met with the project 

manager several times this month to discuss the project progress and obstacles, which 

include a shortage of space available for the work, expiration of much of the project’s 

equipment due to the long delay in completion, and funding obstacles. Tarabot is 

coordinating with SCOP to meet with the Ministry of Finance directly to explore 

alternative funding solutions.  

 

 Nahr Bin Omar Field construction – 

SOC (initial capacity of the field 50 

thousand bpd): USAID-Tarabot worked 

with SOC to conduct a cost estimation 

workshop in order to estimate the project’s 

remaining work cost. The project remains 

only 80% complete. In the meantime, Tarabot 

developed the project recovery plan for this 

project, and will discuss with senior 

leadership for approval in the coming week. 

 

 Nitrogen Production Unit (1500 NM3 /hr) Civil work: The MRC continued 

implementation of Tarabot’s recommendation to split the civil from the installation work of the 

project. Tarabot followed up in guiding MRC in this work, making recommendations to expedite 

installation. 

 

 Oil Fields-Pump Stations connecting pipelines project: USAID-Tarabot worked this 

month on the project recovery plan and how to implement it with the SOC.  

 

 Oil products pipeline (Shoaeba-Baghdad) pump stations (SCOP pipeline available 

capacity 28 thousand bpd): USAID-Tarabot worked this month with SCOP on continuing to 

find alternative sources of funding for this project. Tarabot advisors and SCOP representatives will 

meet with the Ministry of Finance to try and explore other avenues to release the needed funding.  

 

 Liquid gas unit project –SRC (production 200 ton gas liquid for the west 

hydrocarbon output from operation units): This month, USAID-Tarabot continued to 

assist to mediate the contractor disputes between SRC and the contractor, as well as to refine the 

project recovery plan. SRC guaranteed this month that they would fulfill the financial obligations of 

the project, and that funding is available.  

 

 Raw water treatment in Qarmat Ali project-SRC (second pipe line to supply the 

water to SRC): The SRC still needs to activate the L/C for this project—the contractor refuses 

to continue work until this is done.  

 

 Increasing the capacity of the Basrah refinery project - SRC increasing the 

capacity of the Basrah refinery to 280 000 barrels / day: USAID-Tarabot and SRC met 

several times this month to refine the plan to restart the work with this project.  

 

1.3.2 Assist MoO to Implement Project Management Urgent Systems 

 Cost Estimation for Tenders and Projects: This month USAID-Tarabot received an official 

letter from SRC regarding the cost estimation for the Desalination of Sea Water project. The final 

cost of $14.4 Million USD was calculated according to AACE and PMI international standards, 
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thanks to USAID-Tarabot’s cost estimation guidance. This brings the list of calculated cost 

estimation for tenders completed up to the following:  

 

1. Supplying control equipment for the crude oil well - SOC 

Cost estimate: $70.8 million USD 

 

2. Rehabilitation of the turbine units at Zubair 1 – SOC 

Cost estimate: not yet complete 

 

3. Purchase of Six Tugboats -SOC 

Cost estimate: $120 million 

 

4. New 21 Km crude oil pipeline from Zubair to SRC  

Cost estimate: $20 million (however this is subject to change as the SOW is under refinement) 

 

5. Fuel Oil for Furnace – SRC* 

Cost estimate: $4.44 million 

 

6. Desalination of Sea Water – SRC 

Cost estimate: $14.35 million 

 

7. Flare Gas Recovery – MRC 

Cost estimate: Ongoing  

 

8. MLDW, iso de-waxing – MRC* 

Cost estimate: $56.5 million 

 

9. Nitrogen unit – MRC 600 KM3/hr 

Cost estimate: $2 million 

 

10. Bin Omar Depot – SCOP Project* 

Cost estimate: $1 billion 

 

11. Gas compression stations project for OPC 

Cost estimate: ongoing 

 

 Utilization of Primavera for project scheduling: This month USAID-Tarabot held a two-

week Primavera workshop for members of the Planning and Scheduling Department in SCOP. 

USAID-Tarabot also met with Dr. Subhi al-Ganim, head of SCOP steering subcommittee, to 

discuss the progress of Tarabot’s Primavera assistance—an enterprise which trains staff on better 

methods for project scheduling and tracking through Primavera P6 software, and supports the 

capacity of staff to improve overall management of their projects. Dr. al-Ganim expressed his 

excitement and enthusiasm for achievements thus far, elaborating that this is a remarkable 

outcome for SCOP to more effectively manage their projects.  

 

In light of this success, SCOP intends to issue a letter next week praising Tarabot for their efforts 

and officially requesting continued assistance in pursuit of company-wide adoption of the software.                                                                                                                                                  

 

Tarabot also developed for SCOP a draft proposal containing the framework for establishing a 

formal Primavera department at SCOP, including goals, organizational structure, job descriptions, 

and scope of work for unit staff. 

 

In the meantime, USAID-Tarabot continues to guide SCOP and other state oil companies on the 

utilization and application of Primavera upon pilot projects. USAID-Tarabot also sent a letter to 
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the MoO Research, Planning, & Follow-Up department head, Mr. Hilal Ali, detailing January and 

February’s Primavera program progress, and informing him of an upcoming Primavera workshop 

for MoO companies on March 13th – 24th, 2016. 

 

 Project Implementation Tracking Systems: This month, SRC approved 8 out of 15 USAID-

Tarabot recommendations issued at the end of project tracking workshop on Jan, 2016. 

1.3.3 Assist MoO to Implement the 

PMP Certificate Program 

This month, the second wave of candidates, 

comprised of 26 individuals, sat for the English 

competency test on Feb 08, 2016 at the 

University of Baghdad/ College of Education. 

USAID-Tarabot also started the second PMBOK 

workshop on Feb 21 to Mar 03, 2016 at Oil 

Culture Center in Basrah for these individuals 

as well as the initial 11 participants who passed 

the first English assessment test in the first 

wave, and had not yet attended the first 

PMBOK workshop. 

 

 

 

 

1.4 Improve internal policies, regulations and administrative functions 

1.4.1 Enhance Roles, Responsibilities and Lines of Authority 

 Lines of Authorities: This month, USAID-Tarabot continues working with the Director of 

Human Resources at the Ministry of Oil, Mr. Kadhim Kassim Mussa, to delegate and transfer 

particular authorities from both the Minister of Oil to DGs of oil companies, as well as additional 

powers to delegate from DGs of oil companies to lower level staff and engineers. The list of 

authorities to transfer from the MoO to oil company DGs is finalized and approved by all SOEs 

except SOC, and Tarabot is working alongside them for their approval. Once obtained, Tarabot 

and the SOEs will present this list to the Minister.  

 

In the meantime, the SOC’s approval for the list of authorities (13 identified so far) to transfer 

internally from their DG to lower level managers and engineers is pending. 

 

1.4.2 Assist MoO to streamline Internal Regulations and Procedures 

 Customs Regulations & Procedures: Excitingly, the DG of Customs Directorate of South 

region and the SOC – Central Customs department this month continued simplifying customs 

procedures for MoO and its entities according to Tarabot recommendations. The Director of 

Southern Region Customs issued the following instructions and requests: 

 

1. Assign a phone number to the Customs Directorate to be used for verifying issuance of letters. 

2. Assign two employees to use the customized phone number to verify issuance of documents. 

3. Assist the customs directorate with establishing the public sector window 

4. Request USAID-Tarabot’s assistance to help implement the ASYCUDA system. This is a global 

system for the computerization of specialized operations of customs administrations. 
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5. Request USAID-Tarabot to provide customs employees “Customs Agents” training in the 

administrative and financial institute of the Ministry of Finance.  

 

The DG also stressed the importance of holding a meeting between Ministry of Finance, the 

General Directorate of Customs and the Ministry of Oil Directorates, Companies and Customs 

Clearance departments to simplify procedures, and prepare a list of recommendations to be 

presented to the Council of Ministers to take the decision. 

1.4.3 Assist MoO/SCOP and OPC to Adopt Administrative Reforms 

 Work with SCOP management to implement ISO 9001 Quality Management System 

(QMS): USAID-Tarabot continued this month to guide SCOP in the ISO certification process this 

month. USAID-Tarabot worked alongside SCOP to teach about the Quality Management System 

and to establish it within SCOP. Tarabot continues to guide SCOP on the implementation of the 

Quality Management System in pursuit of ISO 9000 certification. On February 28 & 29, USAID- 

Tarabot met with Performance Evaluation and Quality department representatives and heads to 

ensure that processes are being implemented according to documented procedures, work 

instructions, and in compliance with ISO requirements. Additionally, Tarabot is working with 

SCOP to design an internal audit action plan, to prepare for and facilitate more easily the eventual 

next step of the ISO certification process, in which a third party organization verifies and audits 

the adoption and implementation for the QMS. This draft of the internal audit action plan was 

submitted the SCOP DG for approval. Seven certification bodies have been identified as 

possibilities to perform this audit.  

 

 

 Work with the OPC task force to review and develop the pipelines maintenance and 

inspection procedures: This month, USAID-Tarabot received a formal letter from OPC 

approving another six standard operating procedures (SOPs) and diagrams drafted with USAID-

Tarabot  assistance for the Cathodic Protection and Safety and Fire Fighting Departments. USAID-

Tarabot initiated work with the Engineering Inspection department to accomplish the same work 

for them.  

 

 Work with the SCOP task force to redesign the EPC project life cycle processes and 

contract annex process: Last month, SCOP officially approved USAID-Tarabot to start drafting 

a manual for EPC project life cycle processes and manual for EPC contract annex procedures. 

USAID-Tarabot worked this month on the first draft of these processes.  

 

 

2. IRAQ DEVELOPMENT MANAGEMENT SYSTEM (IDMS) 

2.1 Support the MoP to Adopt IDMS 

2.1.1 Establishment of the IDMS Help Desk at MoP 

USAID-Tarabot continues to try and work with Synergy Company and the Ministry of Planning to 

troubleshoot ongoing problems with the standard indicators system and fix bugs within the 

software. 
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3.  SUPPORT TO MOP’S HELP DESK  

3.1 MoP capacity building 

This month, Minister of Planning issued an official letter approving the adoption of the MoP- SBD as 

Official SBD’s to be used by all Iraqi entities starting from July-01-2016. The SBD is at the heart of 

the procurement system, and is recognizable worldwide. Its uniform introduction in Iraq gives a 

clear signal that the country is open for business, and is taking steps to do so in a transparent and 

internationally standard format. 

  

This announcement will have a rapid effect on the status of Iraq’s thousands of stalled public and oil 

sector contracts, and help pave the way for accelerated change. 

 

3.1.1 Development of Public-Private Partnership PPP 

This month, USAID-Tarabot continued assisting MoP Help Desk per their request for additional 

assistance and guidance in providing procurement training to provinces. USAID-Tarabot advisors 

conducted several site visits and scheduled trainings for the upcoming month. Meanwhile, USAID-

Tarabot held the first meeting for the PPP committee to review the draft Iraqi contract law and 

update its contents. The committee included 12 individuals from GoI institutions along with 

USAID-Tarabot representatives. The feedback and comments will be collected and compiled into a 

presentation in order to collate the edits and plan the next steps. 

 

3.1.3 Development of Public Procurement ToT Program 

USAID-Tarabot also continued its guidance on 

public procurement to the MoP this month. 

USAID-Tarabot, in cooperation with MoP and 

the Inspector General office, began a five-day 

workshop in the training center in Basrah on 

the 2014 Iraqi Regulations for Implementing 

Government Contracts (No.2). Over 100 

employees from 13 southern oil companies 

attended, including the Deputy Manager of the 

SOC and the Director of the Inspector 

General Office, who gave opening speeches. 

The workshop is divided into two periods, the 

second of which is scheduled for next month. 

USAID-Tarabot has already made recommendations to the MoP and the GGCD, concerning 

inadequacies in the 2014 regulations, and feedback from the workshops will contribute to further 

recommendations.  
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PROJECT ADMINISTRATION 

Staffing, Deployment, Registration 

As of February 29th, USAID-Tarabot employed 60 local staff, and five expatriate staff, one of whom 

is on a short-term assignment. 

Security 

As usual, small incidents as well as protests continue throughout Baghdad, though no staff members 

are affected and operations continue as normal. This month the Americans captured in January were 

released, though very little additional information has come to light about the circumstances of the 

kidnappings. Nevertheless, Tarabot has switched to armored vehicles for all red zone movements as 

a precaution.  

Visa/ Badges 

This month USAID-Tarabot received one multi-entry visa renewal as well as one blue level IZ access 

badge for Nael Shabaro. Three other badges—one green, one yellow, and one grey—were also 

received. 

Property 

The following disposition requests are ongoing with USAID for disposal:  

 

Second Disposition request: Sensitive equipment in two divisions:  

 

1. List of Motorola radios, GPSs & Thuraya Phones: Sallyport have submitted an offer to buy it. 

These radios have been under Sallyport’s custody since Tijara purchased it; Tijara transferred these 

to USAID-Tarabot when they closed out) 

  

2. List of Vests, Helmets, Motorola radios, GPRS & Thuraya Phone etc.…) which were purchased by 

MSI, we are waiting USAID instructions regarding its disposition. 

 

This request is still outstanding with USAID despite several reminders over the last seven months.  

The disposition of 18 armored vehicles: 

MSI has 18 D class Armored Vehicles. Per US Regulations these are classified and cannot be given or 

sold to the private sector or an alien government. They can only be given to the government or to a 

contractor on a USG Contract. The vehicles are registered to Private Security Company (PSC), 

Sallyport Global Services; because only PSCs have the authority to register armored vehicles with 

the GoI.  

The vehicles are registered in two Iraqi Directorates, the Directorate of Registration and Evaluating 

the Private Security Companies (PSC) and Customs under Sallyport; which means Sallyport is legally 

responsible and held accountable for these vehicles. MSI proposed to return these vehicles directly 

to USAID Iraq, since they have ownership of them. But according to Iraqi Ministry of Interior (MoI) 

regulations for orange plated vehicles, the PSC must donate them to the Iraqi Government or re-

export them outside the country. There is no third option. 
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USAID-Tarabot is in the process of requesting permission from the Iraqi government to be 

exempted from MoI regulation. This would allow the destruction of the vehicles locally at Baghdad 

International Airport (BIAP), or to be donated back to USAID. Since the cost of shipping the 

vehicles out of country for destruction is prohibitive, an exception from the GoI is the only option. 

A Dip Note was issued by the Embassy to the Iraqi Ministry of Foreign Affairs (MoFA) requesting 

this exception and this month, approval was received by the Embassy from the MFA to destroy the 

vehicles in country at Abu Ghraib. The Embassy is working to amend this location to a more 

appropriate venue, and USAID-Tarabot in the meantime is working out the logistical details. 
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FEBRUARY, 2016 USAID-TARABOT LIST OF ACTIVITIES 

M&E Code Team Subject Area ACTIVITY Start Date End Date Province/City Ministry 
Total 

participants 

WAJ0293 Oil Sector Team Project Management Workshop 31-Jan-16 11-Feb-16 Baghdad SCOP 11 

MAT2926 Oil Sector Team Organization Development Meeting 01-Feb-16 01-Feb-16 Baghdad MoO 1 

MAT2927 Oil Sector Team Organization Development Meeting 01-Feb-16 01-Feb-16 Baghdad MoO 2 

MAT2928 
Oil Sector Team Procurement Meeting 

01-Feb-16 01-Feb-16 Basrah 

South Oil 

Company 3 

MAT2929 Oil Sector Team Procurement Meeting 01-Feb-16 01-Feb-16 Baghdad MoO 18 

MAC0466 Oil Sector Team Regulatory Reform Meeting 01-Feb-16 01-Feb-16 Baghdad MoO 2 

MAT2924 

Procurement With 

MoP 
Procurement Meeting 

01-Feb-16 01-Feb-16 Baghdad MoP 3 

MAT2925 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

01-Feb-16 01-Feb-16 Basrah 

South Oil 

Company 2 

MAT2931 Oil Sector Team Procurement Meeting 02-Feb-16 02-Feb-16 Baghdad MoO 2 

MAT2932 
Oil Sector Team Procurement Meeting 

02-Feb-16 02-Feb-16 Basrah 

South Oil 

Company 2 

MAT2934 
Oil Sector Team Procurement Meeting 

02-Feb-16 02-Feb-16 Basrah 

South Refinery 

Company 4 

MAT2933 
Oil Sector Team Project Management Meeting 

02-Feb-16 02-Feb-16 Basrah 

South Oil 

Company 2 

MAT2930 

Procurement With 

MoP 
Procurement Meeting 

02-Feb-16 02-Feb-16 Baghdad MoH 8 

MAT2951 Oil Sector Team Organization Development Meeting 03-Feb-16 03-Feb-16 Baghdad MoO 2 

WAR0372 Oil Sector Team Procurement Workshop 03-Feb-16 04-Feb-16 Basrah SOC 18 

MAT2935 Oil Sector Team Procurement Meeting 03-Feb-16 03-Feb-16 Basrah MoO 2 

MAT2936 Oil Sector Team Procurement Meeting 03-Feb-16 03-Feb-16 Baghdad MoO 2 

MAT2947 Oil Sector Team Procurement Meeting 03-Feb-16 03-Feb-16 Baghdad MoO 2 

MAT2948 
Oil Sector Team Project Management Meeting 

03-Feb-16 03-Feb-16 Basrah 

South Refinery 

Company 7 

MAT2949 
Oil Sector Team Project Management Meeting 

03-Feb-16 03-Feb-16 Basrah 

South Refinery 

Company 1 

MAT2950 Procurement With Procurement Meeting 03-Feb-16 03-Feb-16 Baghdad MoP 3 
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M&E Code Team Subject Area ACTIVITY Start Date End Date Province/City Ministry 
Total 

participants 

MoP 

WAO0104 Oil Sector Team Organization Development Workshop 04-Feb-16 06-Feb-16 Baghdad SCOP 20 

MAT2952 Oil Sector Team Organization Development Meeting 04-Feb-16 04-Feb-16 Baghdad MoO 2 

MAT2937 Oil Sector Team Procurement Meeting 04-Feb-16 04-Feb-16 Basrah MoO 2 

MAT2938 Oil Sector Team Procurement Meeting 04-Feb-16 04-Feb-16 Baghdad MoO 4 

MAT2956 Oil Sector Team Organization Development Meeting 07-Feb-16 07-Feb-16 Baghdad MoO 1 

WAR0375 Oil Sector Team Procurement Workshop 07-Feb-16 10-Feb-16 Basrah SRC 15 

MAT2939 Oil Sector Team Procurement Meeting 07-Feb-16 07-Feb-16 Baghdad MoO 1 

MAT2940 Oil Sector Team Procurement Meeting 07-Feb-16 07-Feb-16 Baghdad MoO 2 

MAT2943 Oil Sector Team Procurement Meeting 07-Feb-16 07-Feb-16 Baghdad MoO 1 

MAT2953 Oil Sector Team Project Management Meeting 07-Feb-16 07-Feb-16 Baghdad MoO 1 

MAT2954 Oil Sector Team Project Management Meeting 07-Feb-16 07-Feb-16 Baghdad MoO 1 

MAT2955 

Procurement With 

MoP 
Procurement Meeting 

07-Feb-16 07-Feb-16 Baghdad MoP 5 

MAT2965 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

07-Feb-16 07-Feb-16 Basrah 

South Refinery 

Company 3 

MAT2960 Oil Sector Team Organization Development Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 1 

MAT2961 Oil Sector Team Organization Development Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 2 

MAT2941 Oil Sector Team Procurement Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 2 

MAT2942 Oil Sector Team Procurement Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 3 

MAT2944 Oil Sector Team Procurement Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 1 

MAT2945 Oil Sector Team Procurement Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 2 

MAT2957 
Oil Sector Team Procurement Meeting 

08-Feb-16 08-Feb-16 Basrah 

South Oil 

Company 1 

MAT2959 
Oil Sector Team Project Management Meeting 

08-Feb-16 08-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2963 Oil Sector Team Project Management Meeting 08-Feb-16 08-Feb-16 Baghdad MoO 4 

MAT2964 
Oil Sector Team Project Management Meeting 

08-Feb-16 08-Feb-16 Basrah 

South Oil 

Company 1 

MAT2958 
Oil Sector Team Regulatory Reform Meeting 

08-Feb-16 08-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2946 Oil Sector Team Procurement Meeting 09-Feb-16 09-Feb-16 Baghdad MoO 2 

MAT2966 Oil Sector Team Procurement Meeting 09-Feb-16 09-Feb-16 Basrah South Oil 5 
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M&E Code Team Subject Area ACTIVITY Start Date End Date Province/City Ministry 
Total 

participants 

Company 

MAT2962 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

09-Feb-16 09-Feb-16 Basrah 

South Oil 

Company 2 

MAT2968 
Oil Sector Team Procurement Meeting 

10-Feb-16 10-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2969 
Oil Sector Team Procurement Meeting 

10-Feb-16 10-Feb-16 Basrah 

South Oil 

Company 21 

MAT2972 Oil Sector Team Procurement Meeting 10-Feb-16 10-Feb-16 Baghdad MoO 4 

MAT2967 
Oil Sector Team Project Management Meeting 

10-Feb-16 10-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2970 

Procurement With 

MoP 
Procurement Meeting 

10-Feb-16 10-Feb-16 Baghdad MoP 3 

MAT2971 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

10-Feb-16 10-Feb-16 Basrah 

South Refinery 

Company 3 

MAT2975 Oil Sector Team Organization Development Meeting 11-Feb-16 11-Feb-16 Baghdad MoO 2 

MAT2973 
Oil Sector Team Procurement Meeting 

11-Feb-16 11-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2994 
Oil Sector Team Procurement Meeting 

11-Feb-16 11-Feb-16 Basrah 

South Oil 

Company 1 

MAT2974 
Oil Sector Team Project Management Meeting 

11-Feb-16 11-Feb-16 Basrah 

South Oil 

Company 3 

MAC0467 

Oil Sector Team 
Technically Challenged 

Projects 
Meeting 

13-Feb-16 13-Feb-16 Basrah 

Iraq Ports 

Company/ 

Basrah 1 

WAR0374 Oil Sector Team Procurement Workshop 14-Feb-16 18-Feb-16 Basrah Mix 126 

WAR0376 Oil Sector Team Procurement Workshop 14-Feb-16 18-Feb-16 Basrah SRC 7 

MAT2976 Oil Sector Team Procurement Meeting 14-Feb-16 14-Feb-16 Baghdad MoO 3 

MAT2978 Oil Sector Team Procurement Meeting 14-Feb-16 14-Feb-16 Baghdad MoO 2 

MAT2979 Oil Sector Team Procurement Meeting 14-Feb-16 14-Feb-16 Baghdad MoO 1 

MAT2992 Oil Sector Team Procurement Meeting 14-Feb-16 14-Feb-16 Baghdad MoO 1 

WAJ0294 Oil Sector Team Project Management Workshop 14-Feb-16 18-Feb-16 Baghdad MRC 15 

WAJ0295 Oil Sector Team Project Management Workshop 14-Feb-16 18-Feb-16 Basrah SRC 10 

MAT2977 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

14-Feb-16 14-Feb-16 Basrah 

South Oil 

Company 5 
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M&E Code Team Subject Area ACTIVITY Start Date End Date Province/City Ministry 
Total 

participants 

MAT2984 IDMS IDMS Meeting 15-Feb-16 15-Feb-16 Baghdad MoP 2 

MAT2985 IDMS IDMS Meeting 15-Feb-16 15-Feb-16 Baghdad MoP 4 

WAR0373 Oil Sector Team Procurement Workshop 15-Feb-16 16-Feb-16 Baghdad OPC 27 

MAT2982 
Oil Sector Team Procurement Meeting 

15-Feb-16 15-Feb-16 Basrah 

South Oil 

Company 1 

MAT2980 
Oil Sector Team Project Management Meeting 

15-Feb-16 15-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2981 
Oil Sector Team Project Management Meeting 

15-Feb-16 15-Feb-16 Basrah 

South Oil 

Company 1 

MAT2983 Oil Sector Team Project Management Meeting 15-Feb-16 15-Feb-16 Baghdad MoO 1 

MAC0468 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

15-Feb-16 15-Feb-16 Basrah 

South Oil 

Company 1 

MAT2993 
Oil Sector Team Project Management Meeting 

16-Feb-16 16-Feb-16 Basrah 

South Oil 

Company 6 

MAC0469 Oil Sector Team Regulatory Reform Meeting 16-Feb-16 16-Feb-16 Baghdad MoO 2 

MAT2987 Oil Sector Team Regulatory Reform Meeting 16-Feb-16 16-Feb-16 Basrah MoO 2 

MAT2986 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

16-Feb-16 16-Feb-16 Basrah 

South Refinery 

Company 2 

MAT2996 Oil Sector Team Procurement Meeting 17-Feb-16 17-Feb-16 Baghdad MoO 3 

MAT2997 
Oil Sector Team Procurement Meeting 

17-Feb-16 17-Feb-16 Basrah 

South Oil 

Company 1 

MAT2998 Oil Sector Team Procurement Meeting 17-Feb-16 17-Feb-16 Baghdad MoO 2 

MAT3017 
Oil Sector Team Procurement Meeting 

17-Feb-16 17-Feb-16 Basrah 

South Refinery 

Company 28 

MAT2988 
Oil Sector Team Project Management Meeting 

17-Feb-16 17-Feb-16 Basrah 

South Refinery 

Company 5 

MAT2989 Oil Sector Team Project Management Meeting 17-Feb-16 17-Feb-16 Baghdad MoO 4 

MAT2990 Oil Sector Team Regulatory Reform Meeting 17-Feb-16 17-Feb-16 Basrah MoO 4 

MAT2991 
Oil Sector Team Regulatory Reform Meeting 

17-Feb-16 17-Feb-16 Basrah 

South Oil 

Company 4 

MAT2995 

Procurement With 

MoP 
Procurement Meeting 

17-Feb-16 17-Feb-16 Baghdad MoP 7 

MAT3003 Oil Sector Team Organization Development Meeting 18-Feb-16 18-Feb-16 Baghdad MoO 3 

MAT3000 Oil Sector Team Procurement Meeting 18-Feb-16 18-Feb-16 Baghdad MoO 2 
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M&E Code Team Subject Area ACTIVITY Start Date End Date Province/City Ministry 
Total 

participants 

MAT3001 Oil Sector Team Procurement Meeting 18-Feb-16 18-Feb-16 Baghdad MoO 3 

MAT2999 
Oil Sector Team Regulatory Reform Meeting 

18-Feb-16 18-Feb-16 Basrah 

South Oil 

Company 2 

MAT3002 
Oil Sector Team Regulatory Reform Meeting 

18-Feb-16 18-Feb-16 Basrah 

South Oil 

Company 1 

MAC0470 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

18-Feb-16 18-Feb-16 Basrah 

South Oil 

Company 5 

MAT3005 Oil Sector Team Organization Development Meeting 21-Feb-16 21-Feb-16 Baghdad MoO 3 

MAT3006 Oil Sector Team Organization Development Meeting 21-Feb-16 21-Feb-16 Baghdad MoO 3 

WAR0377 Oil Sector Team Procurement Workshop 21-Feb-16 25-Feb-16 Baghdad OPC 14 

WAR0378 Oil Sector Team Procurement Workshop 21-Feb-16 24-Feb-16 Basrah SOC 14 

MAT3004 Oil Sector Team Procurement Meeting 21-Feb-16 21-Feb-16 Baghdad MoO 1 

WAJ0296 Oil Sector Team Project Management Workshop 21-Feb-16 25-Feb-16 Basrah SOC 11 

MAT3010 IDMS IDMS Meeting 22-Feb-16 22-Feb-16 Baghdad MoP 2 

MAT3007 Oil Sector Team Organization Development Meeting 22-Feb-16 22-Feb-16 Baghdad MoO 3 

MAT3008 Oil Sector Team Procurement Meeting 22-Feb-16 22-Feb-16 Baghdad MoO 3 

MAT3011 Oil Sector Team Procurement Meeting 22-Feb-16 22-Feb-16 Baghdad MoO 1 

MAT3016 
Oil Sector Team Procurement Meeting 

22-Feb-16 22-Feb-16 Basrah 

South Refinery 

Company 2 

MAC0471 Oil Sector Team Project Management Meeting 22-Feb-16 22-Feb-16 Baghdad MoP 2 

MAT3009 

Procurement With 

MoP 
Procurement Meeting 

22-Feb-16 22-Feb-16 Baghdad MoP 8 

MAT3012 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

22-Feb-16 22-Feb-16 Basrah 

South Oil 

Company 3 

MAT3039 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

22-Feb-16 22-Feb-16 Basrah 

South Refinery 

Company 3 

MAT3018 Oil Sector Team Organization Development Meeting 23-Feb-16 23-Feb-16 Baghdad MoO 6 

MAT3019 Oil Sector Team Procurement Meeting 23-Feb-16 23-Feb-16 Baghdad MoO 3 

MAT3020 Oil Sector Team Procurement Meeting 23-Feb-16 23-Feb-16 Baghdad MoO 2 

MAT3021 
Oil Sector Team Procurement Meeting 

24-Feb-16 24-Feb-16 Basrah 

South Refinery 

Company 26 

MAT3022 Oil Sector Team Procurement Meeting 24-Feb-16 24-Feb-16 Baghdad MoO 2 

MAT3023 Oil Sector Team Procurement Meeting 24-Feb-16 24-Feb-16 Baghdad MoO 3 
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M&E Code Team Subject Area ACTIVITY Start Date End Date Province/City Ministry 
Total 

participants 

MAT3013 Oil Sector Team Project Management Meeting 24-Feb-16 24-Feb-16 Baghdad MoO 2 

MAT3014 Oil Sector Team Project Management Meeting 24-Feb-16 24-Feb-16 Baghdad MoO 3 

MAT3024 Oil Sector Team Procurement Meeting 25-Feb-16 25-Feb-16 Baghdad MoO 3 

MAT3025 Oil Sector Team Procurement Meeting 25-Feb-16 25-Feb-16 Baghdad MoO 2 

MAT3026 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

25-Feb-16 25-Feb-16 Basrah 

South Oil 

Company 1 

MAT3027 Oil Sector Team Organization Development Meeting 28-Feb-16 28-Feb-16 Baghdad MoO 1 

MAT3029 Oil Sector Team Organization Development Meeting 28-Feb-16 28-Feb-16 Baghdad MoO 2 

MAT3028 

Procurement With 

MoP 
Procurement Meeting 

28-Feb-16 28-Feb-16 Baghdad MoP 8 

MAC0472 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

28-Feb-16 28-Feb-16 Basrah 

South Refinery 

Company 2 

MAT3015 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

28-Feb-16 28-Feb-16 Basrah 

South Refinery 

Company 1 

MAT3030 Oil Sector Team Organization Development Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 6 

MAT3037 Oil Sector Team Organization Development Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 2 

MAT3031 Oil Sector Team Procurement Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 3 

MAT3033 Oil Sector Team Procurement Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 3 

MAT3034 Oil Sector Team Procurement Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 1 

MAT3032 Oil Sector Team Project Management Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 4 

MAT3038 Oil Sector Team Regulatory Reform Meeting 29-Feb-16 29-Feb-16 Baghdad MoO 2 

MAT3035 

Procurement With 

MoP 
Procurement Meeting 

29-Feb-16 29-Feb-16 Baghdad MoP 8 

MAT3036 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

29-Feb-16 29-Feb-16 Basrah 

South Refinery 

Company 4 

MAT3040 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

29-Feb-16 29-Feb-16 Basrah 

South Oil 

Company 4 

MAT3041 
Oil Sector Team 

Technically Challenged 

Projects 
Meeting 

29-Feb-16 29-Feb-16 Basrah 

South Oil 

Company 2 

 


